CITY OF HAYWARD AGENDA DATE  09/12/00

AGENDA REPORT AGENDA ITEM
WORK SESSION ITEM

Mayor and City Council
FROM: Director of Public Works

SUBJECT: Decoto Booster Pump Station Refurbish and Upgrade - Authorization for Increase
in Administrative Change Order

RECOMMENDATION:

It is recommended that the City Council approve the attached resolution authorizing an increase in
administrative change order amount from $100,000 to $145,000 in the contract with N.V.
Heathorn, Inc.

BACKGROUND:

On May 11, 1999, the City Council authorized execution of a construction contract with N.V.
Heathorn for the Decoto Booster Pump Station Refurbishment and Upgrade Project in the
amount of $936,854. Of this amount, $100,000 was included for administrative change
orders, To date, staff has approved change orders totaling approximately $91,000. These
change orders have resulted primarily from severa unforeseen conditions. One was the
discovery of substantial voids beneath the concrete floor slab and pump foundation. The voids
were found to underlie about 80 percent of the total building footprint. Another was the
discovery of a gas line and communication cable that had been routed over a vault that houses
the connection of the pump station and the 24-inch aqueduct. Dealing with these major issues,
as well as other minor changes, has depleted the change order budget. Staff is working with
the contractor on several pending change orders, which are estimated to cost $45,000. These
include rebuilding of a transformer pad, reconstructing the east driveway and a number off
miscellaneous electrical changes. To cover these items and any other requirements needed to
complete the project, it is recommended that the administrative change order amount be
increased by $45,000 to $145,000.

Funding:

The approved 2000/2001 Capital Improvement Program contains a total of $1,357,000 for this
project in the Water System Replacement and Water Capital Improvement Funds, which is
sufficient to cover this increase in administrative change order amount.




Prepared by:
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Alex Ameri, Deputy Director of Public Works/Utilities

Recommended by:
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Dennis L. Butler, Director of Pubhc Works

Approved by :
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Jesis Armas, City Manager

Attachment: Exhibit A - Project Location Map
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DRAFT
HAYWARD CITY COUNCIL W\M/

RESOLUTION NO.

Introduced by Council Member

RESOLUTION APPROVING AN INCREASE TO THE
ADMINISTRATIVE CHANGE ORDER AUTHORITY AND
AMENDING RESOLUTION 98- 110. AS AMENDED, THE
BUDGET RESOLUTION FOR CAPITAL PROJECTS FOR
FISCAL YEAR 1998-1999, RELATING TO AN APPROPRIA-
TION OF FUNDS FOR THE DECOTO BOOSTER PUMP
STATION REFURBISHMENT AND UPGRADE PROJECT

WHEREAS by resolution on May 11, 1999, the City Council awarded the
construction contract for the Decoto Booster Pump Station Refurbish and Upgrade Project to
N.V. Heathorn in the amount of $936,854 including authority for $100,000 in administrative
change orders; and

WHEREAS, staff to date has utilized $91,000 off the $100,000 authority, and is
currently negotiating several additional change orders, requiring an increase in the authority of
$45,000.

NOW, THEREFORE, BE IT RESOLVED that the City Council off the City of
Hayward hereby authorizes an increase in the amount of $45,000 to the administrative change
order authority for a total amount of $145,000.

BE IT FURTHER RESOLVED, by the City Council off the City of Hayward
that Resolution No. 98-110, as amended, the Budget Resolution for Capital Projects ffor fiscal
year 1998-1999, is hereby further amended by appropriating an additional $45,000 from the
Water System Replacement Fund, Fund No. 623, ffor the Decoto Booster Pump Station
Refurbish and Upgrade Project.

IN COUNCIL, HAYWARD, CALIFORNIA , 2000

ADOPTED BY THE FOLLOWING VOTE:

AYES:

NOES:




ABSTAIN:

ABSENT:

ATTEST:
City Clerk of the City of Hayward

APPROVED AS TO FORM:

City Attorney of the City of Hayward
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